
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:42 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 065 Date: 13-Mar-2012 Tuesday

Approved Date:

Shift Hours: 09:00 am 06:00 pm Break: 01:00 Over Time:

Const Calendar Day: 917

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Lots Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

The ironworkers for ABF were sent home after 4 hours due to inclimate weather. There was no cable work
performed after I came on shift. I went to the bridge at 11:30 to discuss billing with ABF and FW Spencer

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

MEP Billing

I went to the bridge at 1130 to discuss billing for the March Estimate period. 2 1/2" pipe and associated
pipe supports had been installed on the north barrier, WB bridge to panel Point 104. FW Spencer
indicated that they will have this pipe welded, and utility outlets intalled, and the pipe bolted into place by
the end of the estimate period. In addition, the expansion loops at PP 50 and 88 will also be installed.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

MEP Billing

I went to the bridge at 1130 to discuss billing for the March Estimate period. 4" Compresssed Air pipe and
associated pipe supports had been installed on the north barrier, WB bridge to panel Point 104. FW
Spencer indicated that they will have this pipe welded, and utility outlets intalled, and the pipe bolted into
place by the end of the estimate period. In addition, the expansion loops at PP 50 and 88 will also be
installed.

126 0-000-000.126
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